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8 APPLICANT INFORMATION 

* a Legal Name Quapaw Tribe of Oklahoma 
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Title Program Director 
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*10. Name of Federal Agency: 

Environmental Protection Agency 

11. Catalog of Federal Domestic Assistance Number 
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EPA-CEP-02 
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13. Competition Identification Number 

14. Areas Affected by Project (Cities, Counties, States, etc.): 

Add Attachment Delete Attachment >yiew Attachment 

* 15. Descriptive Title of Applicant's Project: 
Superfund Remedial Response Cooperative Agreement 
Elm Creek Distal Zone, Distal 10 and 12 

Attach supporting documents as specified in agency Instructions 

Add Attachments Delete Attachments View Attachments 
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Application for Federal Assistance SF-424 

16. Congressional Districts Of: 

*a Applicant OK 2nd •b Program/Project OK 2nd 

Attach an additional list of Program/Project Congressional Distncts if needed 

Add Attachment Delete Attachment View Attachment 

17. Proposed Project 

•a Start Date 05/01/2016 *b End Date 04/30/2Q20 

18. Estimated Funding ($): 

•a Federal 

* b Applicant 

* c State • 

* d' Local 

*e Other 

' f Program Income 

* g TOTAL 

10,650,852.00: 

0.00 

0.00 

0.00 

0.00 

0.00 

10,650,852.00 

' 19. Is Application Subject to Review By State Under Executive Order 12372 Process? 

[~| a This application was made available to the State under the Executive Order 12372 Process for review on 

Q b Program Is subject to E O 12372but has not been selected by the State for review 

^ c. Program is not covered by E O 12372. 

* 20. is the Applicant Delinquent On Any Federal Debt? (if "Yes," provide explanation in attachment.) 

• Yes ^ No 

If "Yes", provide explanation and attach 

Add Attachment Delete Attachment View Attachment 

21. "By signing this application, i certify (1) to the statements contained In the list of certifications"* and (2) that the statements 
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances"" and agree to 
comply with any resulting terms if i accept an award. I am aware that any false, fictitious, or fraudulent statements or claims may 
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001) 

^"* I AGREE 

** The list of certifications and assurances, or an Internet site where you may obtain this llsL Is contained in the announcement or agency 
specific instructions 

Authorized Representative; 

Prefix 

Middle Name 

* Last Name Arnold 

Suffix-

' First Name 

'Title Environmental Grants Manager 

* Telephone Number 918-238-3097 Fax Number 918-674-2414 

"Email tarnoldequapawtribe.com 

* Signature of Authorized Representative Tammy Amold * Date Signed |o4/iagoi6 
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BUDGET INFORMATION - Non-Construction Programs OMB Number 4040-0006 
Expiration Date 01/31/2019 

SECTION A • BUDGET SUMMARY 

Standard Form 424A (Rev 7- 97) 
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SECTION B • BUDGET CATEGORIES 

6. Object Class Categories GRANT PROGRAM. FUNCTION OR ACTIVITY Total 
(5) 

6. Object Class Categories 
(1) (2) (3) (4) 

Total 
(5) 

6. Object Class Categories 

ELM CHEEK DISTAL 
ZONE, DISTAL 10 & 12 

Total 
(5) 

6. Object Class Categories 

a. Personnel $ 21«,334.00 $ $ $ $ 216,334.00 a. Personnel $ 

b. Fringe Benefits 55,699.00 55,699.00 b. Fringe Benefits 

c. Travel c. Travel 0.00 c. Travel 

d. Equipment 0.00 d. Equipment 

e. Supplies 7,600.00 7,600 00 e. Supplies 

f. Contractual 10,233,418.00 10,233,418 00 f. Contractual 

g. Construction 0.00 g. Construction 

h. Other 11,810.00 • 11,810.00 

i. Total Direct Charges (sum of 6a-6h) 10,524,861.00 $ 10,524,861.00 

j. Indirect Charges 125,991.00 $ 125,991.00 

k. TOTALS (sum of 6i and 6J) k. TOTALS (sum of 6i and 6J) $ 10,650,852.00 $ $ $ $ 10,650,852 00 k. TOTALS (sum of 6i and 6J) 

7. Program Income $ 7. Program Income $ $ $ $ $ 7. Program Income $ 
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Prescnbed by OMB (Circular A -102) Page 1A 
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SECTION 0 - NON-FEDERAL RESOURCES 
(a) Grant Program (b) Applicant (0)State (d) Other Sources (e)TOTALS 

8. ELM CKSSK DISTAL ZONE, DISTAL ID & 12 

9. 

0.00 0.00 0.00 0.00 

10. 

11. 

12. TOTAL (sum of lines 8-11) $ 
SECTION D - FORECASTED CASH NEEDS 

13. Federal 
Total for 1st Year 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 

14. Non-Federal 

15. TOTAL (sum of lines 13 and 14) 

SECTION E - BUDGET ESTIMATES OF FEDERAL FUNDS NEEDED FOR BALANCE OF THE PROJECT 
(a) Grant Program 

(b)First 
FUTURE FUNDING PERIODS (YEARS) 

(c) Second (d) Third (e) Fourth 

16. ELM CREEK DISTAL ZONE, DISTAL 10 & 12 

17. 

18. 

19. 

20. TOTAL (sum of lines 16 -19) $ 5[ 
SECTION F - OTHER BUDGET INFORMATION 

21. Direct Charges: 22. Indirect Charges: 

23. Remarks: 
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Prescnbed by 0MB (Circular A -102) Page 2 

TJiimkar HQ AMTl1 Fundine Opportunity Number EPA-CEP-02 Received Date Apr 18,2016 03 17 05 PM EDT 



Work Plan and Budget (v2016.1) 
Grant Application 

Remedial Response Cooperative Agreement 
Elm Creek Distal Zone, Distal 10 and 12 Package 

(excludes CB019) 
5/1/16 through 4/30/20 

Submitted to 
U.S. Environmental Protection Agency, Region VI 

Prepared by 
Qnapaw Tribe of Oklahoma 

P.O. Box 765 
Quapaw, OK 74363 

(918)542-1853 

Z \Distal 10 and 12\Woric Plan and Budget\Grant Application Packet\Submittal l_201602\Distal 10andI2_Remedia] Response Woikplan 2016 1 docx 



Title. Work Plan and Budget . 
Grant Application for Remedial Response Cooperative Agreement 

Revision Number CAD10I2_2016 1 
Revision Date 04-18-2016 

I. INTRODUCTION 

A. Request for Funding 

The Quapaw Tribe Environmental Office (QTEG) is requesting financial funding assistance from the U.S. 
Environmental Protection Agency (EPA) Region VI to fund the remediation and restoration of Elm Creek 
Distal Zone, Distal 10 and 12 for a four (4) year period between May 1, 2016 and April 30, 2020 in 
Federal Fiscal Years (FY) 2016 through 2019. This request is made pursuant to the provisions of the 
Comprehensive Environmental Response, Compensation and Liability Acts as amended, 42 United States 
Code §9601 to 9675. This cooperative agreement contributes to the attainment of environmental results 
under Compass Program Results Code 303DD2 as noted in EPA's Strategic Plan, Goal 3: Cleaning Up 
Communities and Advancing Sustainable Development, by enabling Tribes to lead or participate in 
Superfund cleanups, and to consult with EPA before, during, or after Superfund Cleanup activities as 
provided in CERCLA § 121(f). 

The QTEO's funding request for $10,650,852 will allow for the remediation of Distal 10 andl2 
(excluding CB019) in a manner consistent with EPA's Record of Decision (ROD) for Operable Unit No. 
4 (OU4) at the Tar Creek Superfund Site. This funding request has been prepared in accordance with 40 
CFR Part 35 Subpart O, Sections 36.6100 through 36.6120. The required grant application forms (e.g., 
SF-424 .Application for Federal Assistance, Assurances Non-Construction Programs Certification, 
Certification Regarding Lobbying, etc.) are provided in Attachment A. 

On October 1, 2013, the EPA implemented the policy entitled "Policy to Assure Competency of 
Organizations Generating Environmental Measurement Data under Agency Assistance Agreements". 
This policy applies to the Quapaw Tribe of Oklahoma Environmental Office (QTEO) and any grantee 
receiving an assistance agreement that is expected to exceed a total value of over $200,000 (in federal 
ftmding) and is generating or using environmental data in the agreement. The QTEO has demonstrated 
competency through the maintenance of quality assurance project plans for data collection activities for 
various EPA grants including, but not limited to. Section 106 and Section 319 of the Clean Water Act, 
Section 103 of the Clean Air Act, several remedial response cooperative agreements and inter-agency 
agreements (Distal 8, Distal 6a, Beaver Creek North, Distal 13, Beaver Creek Unrestricted Tier 1 Distal 
Packages), and the existence of an EPA-approved Quality Management Plan. 

B. Background 

Through the EPA Region VI General Assistance Program (GAP), the Quapaw Tribe Environmental 
Office was established on October 1, 1997. In June of 1998, the Quapaw Tribal Chairman and the EPA 
Region VI Administrator signed a Tribal Environmental Agreement (TEA), which established a formal 
agreement between the Tribe and the EPA to address the issues raised regarding the environmental 
protection of Quapaw Tribal land. As a result of that process, the Tribal Environmental Office is working 
toward the remediation of Tribal land on the Tar Creek Superfund Site in such a manner which protects 
human health, the environment, and the cultural heritage of the Quapaw people. 

The Quapaw Tribe is currently administering an EPA Superfimd management assistance grant under 
an existing Superfund support agency cooperative agreement. The Tribe entered into this support agency 
cooperative agreement wift EPA Region VI in 2001. This management assistance grant has enabled the 
Tribe to provide 'meaningful and substantial involvement" in the decisions related to the development 
and implementation of the 0U4 ROD. Working together with EPA and other stakeholders on Tar 
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Creek issues over the years has enabled the QTEO to develop the technical capacity required to 
administer a remedial response cooperative agreement. 

Recent remedial response activities (Distal 6a, Distal 8, Beaver Creek North (CP 060), and Distal 13) 
have enhanced the Tribe's technical capacity to perform work under the Superfund Program, and will 
benefit as additional work is being implemented at the Tar Creek Superfund Site. 

The following persotmel are employed by the QTEO: 

• Environmental Director - Tim Kent, P.O. 
• Assistant Director/Environmental Engineer - Craig Kreman, E.I. 
• Environmental Scientist - Currently Vacant 
• Environmental Grants Manager - Tammy Arnold 
• Environmental Specialist II - Susie Attocknie 
• Environmental Specialist I - Cathy Sloan 
• Environmental Technician I - Ally Ricky 

n. PROJECT NARRATIVE 

A. Site Description 

The Tar Creek Superfund Site is a former lead and" zinc mining area in Ottawa County, 
Oklahoma, located within the Oklahoma portion of the Tri-State Mining District, which covers parts of 
Oklahoma, Kansas, and Missouri. The Tar Creek Superfund Site includes an area (approximately 40 
square miles) in northern Ottawa County where lead and zinc mining operations were conducted and any 
area where a hazardous substance from mining or milling in Ottawa Coimty has been stored or disposed. 
The Tar Creek Superfund Site is bound on the north by the Kansas state line and includes, among other 
areas, the cities of Commerce, North Miami, and Quapaw, including the former towns of Picher and 
Cardin. 

The Distal 10 site is located west of 560 County Road just north of Commerce, Oklahoma within 
Operable Unit 4 Elm Creek Distal Zone. More specifically, the Distal 10 site is located within Section 24, 
Township 29 North, and Range 22 East. The Distal 10 Package includes five (5) chat bases (CB0I7, 
CB0I8, CB020, CB020-SI, and CB020-S2), and two (2) fine tailings ponds associated with CB0I7 and 
CB0I8. No obviously open shafts have been observed at the Distal 10 site. Multiple historic bore holes 
and cased borings have been observed at teach of the Distal 10 chat base areas except CB020-S2. It is 
anticipated that additional bore holes will be discovered at each of the chat bases during the construction 
activities/Contaminated mine and mill wastes, also known as source material, in the form of chat, fine 
tailings, flotation tailings, and development rock, all in varying amounts, have affected both soil and 
water at the Distal 10 

The Distal 12 site is located east of 560 County Road just north of Commerce, Oklahoma within Operable 
Unit 4 Elm Creek Distal Zone. More specifically, the Distal 12 site is located within Section 19, 
Township 29 North, and Range 23 East. The Distal 12 Package includes five (5) chat bases (CB092, 
CB095, CB095-S1, CB096, and CB096-S1), and two (2) fine tailings ponds associated with CB092 and 
CB096. Indications of mine shafts have been observed at CB092, CB095, and CB095-S1. Multiple 
historic bore holes and cased borings have been observed at teach of the Distal 12 chat base areas except 
CB095-S1. It is anticipated that additional bore holes will be discovered at each of the chat bases during 
the construction activities. Contaminated mine and mill wastes, also known as source material, in the 
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form of chat, fine tailings, flotation tailings, and development rock, all in varying amounts, have affected 
both soil and water at the Distal 12 site 

This proposed remedial response will address only source material (both marketable and unmarketable) 
and affected transition zone (TZ) soils, and will consider the recommendations of the EPA's 
Optimization Report The contaminants of concern (COCs) at the Distal 10 and 12 sites are lead, zinc, 
and cadmium. Detailed maps of the areas of proposed remedial action are attached m Attachment B It 
should be noted that many of these maps were generated by EPA's contractor and show source material 
quantities that were based on previous site characterization activity 

B. Site-Specific Statement of Work 

In order to complete the remediation of the Distal 10 and 12 sites, the Tribe anticipates completing the 
following two major tasks 

Task 1: Tribal Project Management 

The Tribe will be performing the remedial response activity related to the cleanup of the Distal 10 and^ 12 
sites, the QTEO will be responsible for the management of the Cooperative Agreement (CA) grant and 
for general project management and oversight of contractors, including the analytical laboratory 
contractor Accordingly, the Tribe, in coordination with the EPA, will ensure the quality and effectiveness 
of the remedial action The Tribe anticipates that more time and effort will be required of Tribal 
staff during the first 18 months and last 8 months of the 4 year project period Consequently, the 
percentage of time required for each staff person to complete work plan tasks is as subdivided into Year 
1 through 4 subcategories While 4-years is the maximum length of a CA grant application, the CA period 
may need to be extended to accommodate implementation of the long-term technical performance 
measures, unless a shorter period is determined to be acceptable to demonstrate achievement of the RAOs 
for the Site 

Below is a list of the primary tasks that the QTEO will undertake in overall project management, 
followed by a list of QTEO staff and the corresponding percentage of their time that is 
anticipated to be spent on that task for years I through 4 of the project 

Generation of Requests for Proposals ("RFPsI This may include RFPs for the engineering support 
contractor as well as the analytical laboratory contractor that will be assisting the QTEO 

Environmental Director's Time Year I = 5% Year 2 = 0% • Year 3 = 0% Year 4 = 0% 
Environmental Engineer's Time Year 1 = 4% Year 2 = 0% Year 3 = 0% Year 4 = 0% 
Environmental Grants Manager's Time Year 1 = 0% Year 2 = 0% Year 3 = 0% Year 4 = 0% 
Environmental Scientist's Time Year 1 = 0% Year 2 = 0% Year 3 = 0% Year 4 = 0% 
Environmental Specialist's Time Year 1 = 0% Year 2 = 0% Year 3 = 0% Year 4 = 0% 
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Development and administration of contracts: This may involve negotiating and reviewing contracts, once 
contractors, if required, are selected. The Tribe's attorney will be involved in this process. 

Environmental Director's Time; Year 1 = 2% Year 2= 2% Year 3 = 2% Year 4= 2% 
Environmental Engineer's Time: Year 1 = 4% Year 2= 0% Year 3= 0% Year 4= 0% 
Environmental Grants Manager's Time: Year 1 = 0% Year 2 = 0% Year 3 = 0% Year 4 = 0% 
Environmental Scientist's Time: Year 1 = 0% Year 2= 0% Year 3 = 0% Year 4= 0% 
Environmental Specialist's Time: Year 1 = 0% Year 2= 0% Year 3 = 0% Year 4= 0% 

On-site inspection. This will include having a representative of the Tribe periodically on site 
to ensure that work complies with the plans and specifications as reviewed and approved by EPA. On-site 
personnel representing the Tribe will be qualified and experienced in inspection of remediation projects 
and will be familiar enough with the engineering plans and all other project related documents (i.e. 
QA/QC plans, and Health and Safety Plan, SWPPP, SAP, SOPs, etc.) to ensure contractor compliance 
with the requirements in these documents. On-site personnel shall keep daily logs and take photographs 
of site activity. 

Environmental Director's Time. Year 1 = 2% Year 2= 2% Year 3= 1% Year 4= 1% 
Environmental Engineer's Time: Year 1 = 2% Year 2= 2% Year 3=' 1% Year 4= 1% 
Environmental Grants Manager's Time: Year 1 = 0% Year 2= 0% Year 3 = 0% Year 4= 0% 
Environmental Scientist's Time: Year 1 = 8% Year 2=^ 8% Year 3= 4% Year 4= 4% 
Environmental Specialist's Time: Year 1 = 2% Year 2= 2% Year 3= 2% Year 4= 2% 

Document review. This will include review of submittals from QSA, engineering consultant if applicable, 
and analytical lab (progress reports, engineering drawings, work measurement, pay requests, lab results, 
irlspection reports, photographs, etc.). 

Environmental Director's Time: Year 1 = 7% Year 2= 4% Year 3= 2% Year 4= 2% 
Environmental Engineer's Time: Year 1 = 6% Year 2= 3% Year 3= 3% Year 4 = 3% 
Environmental Grants Manager's Time: Year 1 = 0% Year 2= 0% Year 3 = 0% Year 4= 0% 
Environmental Scientist's Time. Year 1 = 3% Year 2= 3% Year 3 = 3% Year 4= 3% 
Environmental Specialist's Time: Year 1 = 0% Year 2= 0% Year 3 = 0% Year 4= 0% 

Meeting.s: QTEO staff will participate in project related meetings including periodic daily tailgate 
meetings, progress meetings, safety meetings, consultation meetings with EPA, and other meetings 
as issues arise. This may include utilization of the engineering support contractor to represent the 
Tribe when appropriate QTEO staff persons are unable to attend some meetings. 

Environmental Director's Time: Year 1 = 2% Year 2= 2% Year 3= 1% Year 4= 1% 
Environmental Engineer's Time: Year 1 = 2% Year 2= 2% Year 3= 1% Year 4= 1% 
Environmental Grants Manager's Time: Year 1 = 0% Year 2= 0% Year 3= 0% Year 4= 0% 
Environmental Scientist's Time: Year 1 = 2% Year2 = . 2% Year 3= 1% Year 4= 1% 
Environmental Specialist's Time: Year 1 = 0% Year 2= 0% Year 3= 0% Year 4= 0% 
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Coordination/consultation with, and reporting to. EPA This will include ongoing communications and 
meetings with EPA's Remedial Project Manager (RPM) assigned to the project; and generating the 
required quarterly reports 

Environmental Director's Tune Year 1 = 7% Year 2 = 7% Year 3 = 2% Year 4 = 2% 
Environmental Engineer's Time Year 1 = 6% Year 2 = 6% Year 3 = 2% Year 4 = 2% 
Environmental Grants Manager's Time Year 1 = 0% Year 2 = 0% Year 3 = 0% Year 4 = 0% 
Environmental Scientist's Time Year I = 2% Year 2 = 2% Year 3 = 2% Year 4 = 2% 
Environmental Specialist's Time Year 1 = 0% Year 2 = 0% Year 3 = 0% Year 4 = 0% 

Public Outreach This will include public meetings, newsletter articles, information 
availability outreach efforts, and reporting to the Tribal Business Committee The QTEO will provide 
draft copies of outreach materials such as fact sheet or newsletters to the EPA's RPM and Community 
Involvement Coordinator prior to distribution for review and comment The EPA should also be notified 
of any schedule public meetings or outreach efforts 

Environmental Director's Time Year 1 = 1% Year 2 = 1% Year 3 = 1% Year 4 = 1% 
Environmental Engineer's Time Year 1 = 1% Year 2 = 1% Year 3 = 1% Year 4 = 1% 
Environmental Grants Manager's Time Year 1 = 2% Year 2 = 2% Year 3 = 2% Year 4 = 2% 
Environmental Scientist's Time Year 1 = 0% Year 2 = 0% Year 3 = 0% Year 4 = 0% 
Environmental Specialist's Time Year 1 = 2% Year 2 = 2% Year 3 = 2% Year 4 = 2% 

Design, implementation and monitoring of soil amendments It is anticipated that some monitoring of 
the Distal 10 and 12 site remediation will be required during the grant period to ensure that the remedies 
are performing as designed before becoming operational This will likely include sampling of soils and 
vegetation 

Environmental Director's Time Year I = 0% Year 2 = 2% Year 3 = 2% Year 4 = 2% 
Environmental Engineer's Time Year 1 = 0% Year 2 = 2% Year 3 = 2% Year 4 = 2% 
Environmental Grants Manager's Time Year 1 = 0% Year 2 = 0% Year 3 = 0% Year 4 = 0% 
Environmental Scientist's Time Year 1 = 0% Year 2 = 8% Year 3 = 4% Year 4 = 4% 
Environmental Specialist's Tune Year 1 = 0% Year 2 = 2% Year 3 = 2% Year 4 = 2% 

Grant administration This will include, but not limited to, budget tracking, 
records/document management and storage, and communications with EPA grant administrative staff. 

Environmental Director's Time Year 1 = 4% Year 2 = 4% Year 3 = 4% Year 4 = 4% 
Environmental Engineer's Time Year 1 = 2% Year 2 = 2% Year 3 = 2% Year 4 = 2% 
Environmental Grants Manager's Time Year 1 = 8% Year 2 = 8% Year 3 = 8% Year 4 = 8% 
Environmental Scientist's Time Year 1 = 0% Year 2 = 0% Year 3 = 0% Year 4 = 0% 
Environmental Specialist's Time Year 1 = 0% Year 2 = 0% Year 3 = 0% Year 4 = 0% 
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Summary of Time and Effort Required: 

Environmental Director's Time- Year 1 = 30% Year 2= 24% Year 3= 15% Year 4= 15% 
Environmental Engineer's Tune: Year 1 = 27% Year 2= 18% Year 3= 12% Year 4= 12% 
Environmental Grants Manager's Time: Year 1 = 10% Year 2 = 10% Year 3 = 10% Year 4= 10% 
Environmental Scientist's Time Year 1 = 15% Year 2= 23% Year 3 = 14% Year 4= 14% 
Environmental Specialist's Time: Year 1 = 4% Year 2 = 6% Year 3 = 6% Year 4 = 6% 

Task 1 Method: IJ I 

The Tribal project management tasks listed above will be accomplished by utilizing QTEO staff in 
accordance with their workload. The Tribe's engineering support contractor will be utilized as 
needed. All time and effort expended in completing these tasks shall be reported in the quarterly reports 
to EPA. 

Task 1 Cost Estimate: 

A summary of the estimated costs associated with the completion of Task 1 is included below in the table. 

Subtask Description Subtask Cost 
Tribal Project Management $416,006 
TASK 1 TOTAL $417,434 

Note 1: Includes persoimel costs and fringe benefit costs for Quapaw Tribe staff, supplies, and indirect 
costs. See Attachment C for budget narrative on behalf of the Quapaw Tribe Environmental Office for 
the Distal 10 and 12 Remedial Response Activities. 

Task 1 Planned Schedule/Output: 

It is anticipated that the Tribal project management tasks listed above will be conducted and completed 
throughout the grant period according to the schedule established below. All activities related to 
remediation of the Distal 10 and 12 sites, including Time and Effort (T&E) reports will be included in 
the quarterly reports to EPA. 
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Task 2: Site Remediation 

Remedial activities at the Distal 10 and 12 sites shall consist of the following subtasks 

1 Preparation of site specific plans and pre-construction submittals, including material submittals, 
health and safety related certifications, personnel related requirements, site specific work plans, 
project engineering support, etc 

2 Mobilization, including installation of decontamination facilities, waste containment facilities, 
scale house, construction trailers etc 

3 Site preparation, including pre-construction site survey, ingress/egress access road preparation 
and construction, site clearing, work zone establishment, etc Several maps are provided in 
Attachment B detailing locations of access roads, and scale house location at the Distal 10 and 
12 sites 

4 Removal, transportation, and disposition of source material, and waste materials TZ soils will be 
addressed through the use of soil amendments, if necessary Additionally, in consultation with 
the EPA, the excavation of the drainage ditches along County 560 and 20 Road will be included 
with the remedial action activities of this project 

5. Possible capping of source material deposits that extend below grade (this shall be done as 
deemed appropriate, m consultation with EPA, during excavation activity) In the event capping 
of source material is necessary an amended budget will incorporate costs to cap source material in 
place Essentially, monies utilized to remove source material will be utilized to cap source 
material m place 

6 Filling and capping of mine shafts, and cased borings, including cover construction over filled 
mine shafts 

7. Water management, including storm water best management practices m protecting nearby 
streams and waterways from potential runoff 

8 Sampling and analyses, including confinnation grid sampling to evaluate remedial action of 
transition zone soils 

9 Site restoration, including operation and maintenance of remediated areas, as needed, to 
address inadequacies of the remedy before it becomes operational 

10 Use of soil amendments for the purpose of remediating the COCs at the sites and for meeting the 
remedial monitoring and maintenance of soil amendment measures m evaluating performance 
measures in relation to the ROD This will likely include sampling of soil, water and vegetation 
(see Task 2 Method below) 

11 Decontamination and demobilization, including intermediate decontamination before exiting the 
exclusion zone, disposal of debris and rmsate, and deconstruct/demobilize all site facilities 

12. Preparation and operation of Central Mill Tailings Repository near Cardm, Oklahoma, including 
operational costs of equipment (dozer, excavator, compactor, etc ) and costs for onsite personnel 
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13. Pre-Operational Follow-Up Construction will include costs to maintain and ensure the necessary 
measures are in place of capped mine shaft, vegetative cover, and erosion control measures until 
final acceptance of remedial action. 

Task 2 Method: 

This task shall be completed by the QTEO through its construction division, Quapaw Services Authority 
(QSA), with the possible assistance of various contractors including an engineering support contractor 
and a laboratory contractor who will be selected, as necessary, by the QTEO utilizing the tribes' existing 
procurement procedures which are consistent with the procurement requirements described in the Code of 
Federal Regulations (40 CFR Part 35 Subpart O, Section 35.6550) for States and Tribes procuring 
services fimded by EPA through the Superfimd program. The QTEO will send Request for Proposals 
(RFP) to several qualified remediation related contractors as needed. Bids will be evaluated utilizing a 
qualification-based grading system. 

Monies requested with this grant application include time and effort of the QTEO, as well as utilization of 
the Tribe's construction division, QSA to conduct and assess soil amendment remedial activities at the 
Distal 10 and 12 sites. A shift in remedial action at the Tar Creek Superfimd Site has included possible 
soil amendment of elevated transitions zone soil concentrations of contaminante of concern (le^, zinc, 
and chdmium) as the means of achieving the requirements of the 0U4 ROD. This differs from the normal 
remedial action of removing transition zone soils that exhibit concentrations of COCs above remedial 
goals (lead = 500 mg/kg, zinc = 1100 mg/kg, and cadmium = 10 mg/kg), and transporting them to an off-
site chat repository located withm the Tar Creek Superfimd Site. The EPA's optimization team has 
recommended specific soil amendments, to be applied to the contaminated soils at the sites, and set 
technical performance measures (TPMs), for use in demonstrating whether these soil amendments are 
functioning as designed to reduce contaminant mobility and bioavailability. With the addition of 
appropriate soil amendments, metals (cadmium, lead, and zinc) in the amended area are chemically 
precipitated and/or sequestered by complexation and sorption mechanisms within the contaminated 
substrate. Metals availability to plants is minimized, and metal 'Ieaching into ground water can be reduced. 
In certain cases, metals availability below the treated area is also reduced. Native plant species or other 
species will be selected to re-vegetate the sites after application of the soil amendments. The selection of 
plant species for amended soil will be based on the availability of seed or seedlings, their ability to 
establish and grow in the newly created root zone, the species' inability to translocate metals from roots 
into the above-ground biomass of the plant, and land use and management considerations. 

Technical performance measures have the potential to be used collectively throughout the site if they 
prove to be eflfective in remediating the contaminated soil. In that sense, a series of steps and procedure 
processes will be established to guide the remedial action. 
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Task 2 Cost Estimate: 

A summary of the estimated costs associated with the completion of all phases of Task 2 is included 
below m the table 

Subtask Description Subtask Cost 
Preparation of Site-Specific Plans, Pre-construction Submittals, & Project Engineering 
Support $106,600 

Site Mobilization $292,703 
Site Preparation $1,200,100 
Construction and Maintenance of Access Road $500,370 
Removal, Transportation, & Disposal of Unmarketable Source Material, Waste Material, and 
TZ Soils $5,358,931 

Filling & Capping of Mine Shafts and Cased Borings $195,000 
Water Management $121,000 
Sampling and Analyses $52,550 
Site Restoration (including soil amendments) $758,160 
Decontamination and Demobilization $297,700 
Repository' $924,184 
Pre-Operational Follow-Up Construction $324,800 
Health and Safety Incentive (1% of Total Budget) $101,321 
TASK 2 TOTAL FOR DISTAL 10 and 12 $10,233,431 

Notes 
1 - Assume site operation at the Central Mill Tailings Pond Repository at County Road 40 Attachment 
D provides a detailed spread sheet with the estimated costs broken out according to each associated 
individual task comprising the overall "Task 2" for both Distal 10 and 12 

It IS important to note that all quantities of source material used to calculate the Cost Estimate for Task 2 
are based on extensive site investigation activities, including backhoe pits and surveyed elevations of 
above-grade source material accumulations Calculations were made utilizing AUTOCAD software with 
source material depths, elevations, and aerial extents as data inputs 
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Task 2 Planned Schedule/Output: 

Below is a table listing the planned schedule of remedial response activities at the Distal 10 and 12 sites. 

Task 
# Task Description Proposed 

Start Date 
Proposed 
End Date 

Time 
Required 
(days) 

Task 
Status' 

1 Grant Award 05/01/2016 - Pending 
2a Develop Engineering Support RFP If necessary - - Pending 
3a Solicit Bids for Eng Support Contractor If necessary - - Pending 
4a Solicit Bids for Analytical Lab Contractor As necessary - - Pending 
4b Select Analytical Lab Contractor As necessary - - Pending 

5 Develop Site-Specific Plans (Health & Safety 
Plan, Community Relations Plan, QAPP, etc.) 05/01/2016 06/01/2016 31 Pending 

5b Select Engineering Support Contractor If necessary - - Pending 
7 Pre-Construction Meetmg 06/01/2016 - - Pending 
8 Mobilization and Site Preparation 06/01/2016 06/20/2016 20 Pending 
9 Source Material Removal 06/20/2016 06/20/2017 365 Pending 
10 Site Restoration Remedial Action' 06/20/2017 06/20/2019 730 Pending 
11 Post-Construction Meeting/Final Walkthrough 06/20/2019 - - Pending 
12 Decontamination/Demobilization 06/20/2017 06/30/2017 10 Pending 
13 Remedy Monitoring 06/20/2017 11/20/2019 880 Pending 
14 Develop and Finalize Remedial Action Report 11/20/2019 02/30/2020 100 Pending 
15 Finalize Grant Close-out 02/30/2020 04/30/2020 60 Pending 

Notes: 
1 - Site Restoration Remedial Action will include soil amendments as specified by EPA Optimization 
Team's Technical Performance Measures. 

C. Lead Site Project Manager 

The lead site project manager for the Distal 10 and 12 site remediation will be Mr. Tim Kent, 
Environmental Director of the Quapaw Tribe Environmental Office (QTEO). The QTEO has 
coordinated with other Tribal departments including, but not limited to, the Tribal Realty Department and 
the Tribal Historic Preservation Department (THPO) in the process of planning the proposed remedial 
response activities. 

D. Site-Specific Community Involvement Plan 

A site-specific Community Involvement Plan (CIP) will be developed by the Quapaw Tribe, in 
accordance with 40 CFR Part 35 Subpart O, Section 35.6105(a)(2)(iv). In accordance with the CIP, the 
Tribe will prepare Fact Sheets for Tribal members, host informational meetings, and post a sign at the site 
to inform the public about what is happening and where to call if they see-any criminal activity or 
trespassing on the site. The Quapaw Tribe of Oklahoma will comply with the community involvement 
requirements described in EPA policy and guidance, and in the National Contingency Plan. This plan will 
be updated as necessary to include activities described in this grant application. 

£. Site-Specific Health and Safety Plan 

A site-specific Health and Safety Plan (HSP) will be developed by the Quapaw Tribe and submitted to 
EPA Region VI before field activities begin, in accordance with 40 CFR Part 35 Subpart O, Section 
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35 6105(a)(2)(v). The HSP will ensure the protection of on-site personnel and area residents. This plan 
will be updated as necessaiy to include activity described in this grant application. 

F. Quality Assurance 

The QTEO is well aware of EPA's^ unwavering commitment to Quality Assurance and Quality Control 
(QA/QC). The QTEO is equally committed to the generation of sound, scientific; quality assured data 
along with the successful completion of quality projects. The QTEO is currently administering eight (8) 
EPA grants under an existing EPA-approved Quality Management Plan (QMP). The QTEO will submit 
site-specific pertinent QA/QC Plans, all of which will need to be approved by EPA before field work 
begins. The site-specific plans submitted by the QTEO will follow the format and content developed by 
the EPA's contractor. A Quality Assurance Project Plan (QAPP), Field Sampling Plan (FSP), 
Transportation Plan (TP), and Storm Water Pollution Prevention Plan (SWPPP) will ensure the 
application of the soil amendments and the associated implementation of the TPMs are addressed. 

G. Schedule of Deliverables 

Project deliverables will be both administrative and technical in nature. The administrative/grant 
deliverables will include 1) quarterly reporting to the EPA-designated Project Officer on the progress 
made toward individual work plan tasks along with financial updates, 2) a final report documenting the 
successful completion of all work plan tasks, and 3) all other certifications and grant forms typically 
required to successfully administer and close-out an EPA grant (i.e. FSR, MBE/WBE, etc.) The 
technical/remediation deliverables will include: 1) periodic conference calls and meetings with the EPA-
designated Remedial Project Manager (RPM) to report on the progress made in planning, 
implementing, and finishing the proposed remedial project, 2) a final walk through with EPA staff 
and Tribal representatives prior to project close-out, and 3) a remedial action report upon project close-
out. The target dates for these project deliverables are incorporated into the proposed project timeline 
in Section B. 

in. OPTIMIZATION REVIEW ACKNOWLEDGEMENT 

The recent Remedial Action Optimization Report (USEPA-OSRTI, 2014), recommends reprioritizing 
0U4 cleanup activities to areas within floodplains and riparian areas. Most of the source material to be 
addressed for this project is within the 100-year floodplain of Elm Creek; therefore, this project is 
consistent with the recommendations of the Remedial Action Optimization Report. 

The EPA's, QTEO's, and ODEQ's primary focus is watershed remediation and protection by 
resequencing remedial activities to initially focus on eliminating COG loading to surface waters and 
riparian buffer zones which provides greater immediate and long-term benefits to the project and the 
environment. According to FEMA's "flood insurance rate map" (dated 08/05/2010), Distal 10 and 12 
source material is located in and adjacent to the 100-year floodplain boundary for Ehn Creek, and may be 
located within the riparian areas of the creek. The other chat piles/bases and fine tailings which will be 
addressed under this remedial action are located further away firom the 100-year floodplain and riparian 
areas of Elm Creek; however, these source areas may be contributing to the COC loading of surface 
waters and riparian areas through subsurface transport and fate mechanisms. 
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IV. CERCLA ASSURANCES 

A. Operation and Maintenance 

Once RAOs have been met and the project has been "closed out", appropriate land owners will assume 
responsibility for all future operation and maintenance of the CERCLA-fimded remedial action at the 
Distal 10 and 12 sites for the expected life of the remedial action as required by CERCLA Section 104(c). 
This statement is made with the assumption that there will be no source material left on the surface at the 
site. 

B. Cost Sharing 

The Quapaw Tribe of Oklahoma will not share in the cost of the CERCLA-fimded remedial action at the 
Distal 10 and 12 sites as Indian Tribes are not required to share in such costs according to 40 CFR Part 
35 Subpart O, Section 35.6110(b)(3). 

C. Off-Site Disposal Location 

An undetermined amount of source material will be disposed of on-site to fill open mine shafts and 
subsidence features at the Distal 10 and 12 sites. Otherwise,- all remaining source material will be 
disposed of off-site at an EPA chat disposal site called the Central Mill Tailings Repository near' Cardin, 
OK, or taken to a chat processor under a chat sales agreement between the chat owner(s) and chat 
processor. This repository has more than adequate capacity to securely receive and dispose of all source 
material and TZ soils (if necessary) associated with the remediation of the Distal 10 and 12 sites. 

D. Notification of out-of-an-area-of-Indian-Country transfer of CERCLA Waste 

The Quapaw Tribe of Oklahoma will provide the Oklahoma Department of Environmental Quality 
(ODEQ) with written notification of off-site shipments of CERCLA waste from the Distal 10 and 
12 sites (restricted fee land) to the 0U4 Chat Repository (non-restricted fee land), according to the 
requirements of 40 CFR Part 35 Subpart O, Section 35.6120. 
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Quapaw Tribe Environmental Office Budget Narrative 
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[See Attached] 



Ouaoaw Tribe of Oklahoma FY 2015-2019 DISTAL 10 and 12 
May 1,2016 to Apnl 30. 2020 

PERSONNEL 
Environmental Director 
Data Analysis Manager/Environmental Engineer 
Environmental Grants Manager 
Environmental Scientist 
Environmental Specialist I 

SALARY 
$113,309 95 
$79.119 89 
$54,775 22 
$52,260 27 
$41,269 45 

The above jiositions are full-bme Duties are outlined m the work plan 

FRINGE BENEFITS 

FICA-S 
FICA-M 
Worker's Compensation 

TOTAL % 

6 200% 
1 450% 
0 005% 
7.655% 

TIME % 
0 21 
0 17 
0 10 
0 17 
0 06 

YEARS TOTAL 
95,180.36 
53,801.53 
21,910.09 
35,536.98 

9,904.67 

PERSONNEL TOTAL = | $ 216,334.00 | 

PERSONNEL TOTAL * FRINGE TOTAL = $216,334.00 * 7.655% = S 16,561.00 

401K Contnbution $216,334 00 * 4 500% = $ 9,736.00 
Per Employee FTE YEARS 

SUTA $603 00 * 0 71 * 4 = $ 434.00 
Health, Dental. Vision & Life Insurance $10,200 00 • 071 * 4 = $ 28,968.00 

FRINGE TOTAL = 1 1$ 55,699.00 1 

SUPPLIES 
Cost/Month Months 

Office supplies($75/month) 75 * 48 = $ 3,600.00 
Peisonal Protective Equipment ($I,000/year) = $ 4,000.00 

CONTRACTUAL 
Includes cost for services rendered by engmeenng support contractor and remediation services 
(See Attachment D of Work Plan) 

SUPPLIES TOTAL =| $ 7,600.00 | 

= $ 10,233,418.00 

CONTRACTUAL TOTAL =| $ 10,233,418.00 | 

OTHER 

Vehicle Maintenance and Fuel 
Vehicle Insurance 
Cellular Telephone ($120/month) 
Intemet Hotspot ($75/month) 

Subtotal $ 10,524,861.00 minus $ 10,233,418.00 
Pass thru cost 

INDmECT COSTS 
$ 291,443.00 

Cost/Month 

120 
1 75 

OTHER TOTAL 

SUBTOTAL 
43.23% 

Months 

48 
48 

2,000.00 
450.00 

5,760.00 
3,600.00 

TOTAL PROJECT COST = 

i $ 11,810.00 I 

I $ 10,524,86L00l 
$ 125,991.00 

I $ 10,650,851001 
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Ouanaw Tribe of Oklahoma FY 2015-2019 DISTAL 10 and 12 
May 1, 2016 to Apnl 30,2020 

PERSONNEL SALARY TIME% YEARS TOTAL 
Environmental Director $113,309 95 021 4 = $ 95,180.36 
Data Analysis Manager/Envnonmental Engineer $79,119 89 0 17 4 = $ 53,801.53 
Environmental Grants Manager $54,775 22 0 10 4 = S 21,910.09 
Envu-onmental Scientist $52,260 27 0 17 4 = $ 35,536.98 
Envuonmental Specialist I $41,269 45 0 06 4 = $ 9,904.67 

The above positions are full-time Duties ate outlmed m the work plan 

FRINGE BENEFITS 

FICA-S 
nCA-M 
Worker's Compensation 

TOTAL % 

6 200% 
1 450% 
0 005% 
7.655% 

PERSONNEL TOTAL S 216,334.00 | 

PERSONNEL TOTAL * FRINGE TOTAL = $216,334.00 * 7.655% = $ 16,561.00 

40IK Contribution $216,334 00 4 500% ss $ 9,736.00 
Per Employee PTE YEARS 

SUTA $603 00 0 71 • 4 = $ 434.00 
HealOi, Dental, Vision & Life Insurance $10,200 00 0 71 4 s 28,968.00 

FRINGE TOTAL =1 $ 55,699.00 1 

SUPPLIES 
Cost/Month Months 

Office supplies($75/month) 75 48 = $ 3,600.00 
Personal Protective Equipment ($l,000/year) = $ 4,000.00 

SUPPLIES TOTAL H $ 7,600.00 1 

CONTRACTUAL 
Includes cost for services rendered by engmeenng support contractor and remediation services = $ 10,233,418.00 
(See Attachment D of Work Plan) 

J CONTRACTUAL TOTAL =1 $ 10,233,418.00 1 

OTHER 
Cost/Month Months 

Vehicle Mamtenance and Fuel = S 2,000.00 
Vehicle Insiuance s $ 450.00 
Cellular Telephone ($120/month) 120 48 = $ 5,760.00 
Internet Hotspot ($75/month) 75 * 48 = $ 3,600.00 

OTHER TOTAL = 

SUBTOTAL = 
INDIRECT COSTS @ 43.23% 

Subtotal S 10,524,861.00 minus S 10,233,418.00 = S 291,443.00 
Pass thru cost 

TOTAL PROJECT COST = 

I S 11,81O!OO1 

I S 10,524,86L00l 
$ 125,991.00 

I $ 10,650,85l00l 

Page 1 of 1 



Attachment D 

QUAPAW TRIBE ENVIRONMENTAL OFFICE 
Estimated Construction Costs for Remedial Activities 

[See Attached] 



Distal Area 10 - Itemized Budget 

Line Items Quantities | Unit lUnit Price | Subtotal 
1 Preparation of Site-Specific Plans, Pre-constmction Snbmittals, and Project Engineering Support 

a Site-Specific Work Plan 1 PLAN $2,500 00 $2,500 00 
b Field Samplmg and Analysis Plan 1 PLAN $2,500 00 $2,500 00 
c Quality Assurance Project Plan 1 PLAN $1,50000 $1,500 00 
d Site Management Plan I PLAN $1,500 00 $1,500 00 
e Storm Water Pollution Prevention Plan I PLAN $4,000 00 $4,000 00 
f Construction Quality Assurance Plan 1 PLAN $1,500 00 $1,500 00 
g Transportation Plan I PLAN $2,500 00 $2,500 00 
h Disposition Plan I PLAN $1,500 00 $1,500 00 
I Mme Shaft Closure Plan i I PLAN $500 00 $500 00 

J Closed Bonng Abandonment Proeedures 1 PLAN $50000 $500 00 
k Waste Management Plan" I PLAN $500 00 $500 00 
1 Spill Response Plan I PLAN $500 00 $500 00 

m Project Specifications 1 PLAN $1,500 00 $1,500 00 
n Health and Safety Plan 

Engage Oklahoma Surveyor to Shoot Boundaries and Mark Work 
1 PLAN $1,500 00 $1,500 00 

0 Areas I PLAN ' $24,000 00 $24,000 00 

P Develop Community Relation Plan I PLAN $1,500 00 $1,500 00 
q Develop Remedial Action Report I REPORT $5,300 00 $5,300 00 

' Line Item 1 Subtotal , $53,30000 
2 Site Mobilization 

a OfGce Trailer w/ Utilities 7 MONTHS $2,145 00 $15,015 00 
b Portable Toilets x 5 7 MONTHS $520 00 $3,640 00 
c Portable Jruck Scales < 7 MONTHS • $3,900 00 $27,300 00 
d Portable Truck Scales, Building w/ Utilities 7 MONTHS $1,98000 $13,860 00 
e Safety/Zone Fencmg, Signage & Barricades I LUMPSUM $6,240 00 $6,240 00 
f Lighted Traffic Boards x 6 7 MONTHS $7,200 00 $50,400 00 
g 330 Excavator (90K lb) I DELIVERY $3,250 00 $3,250 00 
h 318 Excavator (50K lb) I DELIVERY $2,800 00 $2,80000 
I DdD^r^SOKlb) 1 DELIVERY $2,800 00 $2,800 00 

J D6TLGP Dozer 1 DELIVERY $3,250 00 $3,250 00 
k D8DOZCT(85K lb) I DELIVERY $3,250 00 $3,25000-
1 953 Track Front End Loader . I DELIVERY $2,80000 $2,80000 
m. Off-Road Haulers I DELIVERY $3,000 00 $3,000 00 
n Backhoe w/Forks attachment I DELIVERY $1,560 00 $1,560 00 
0 770 John Deere Road Grader 

Line Item 2 Subtotal 
1 DELIVERY $3,250 00 $3,250 00 

$142,415 00 
3 Site Preparation 

a Remove / Re-Install (Barbed wire) 5300 LF $6 50 $34,450 00 
b Cle^g&Grubbmg 47 ACRE $11,050 00 $519,350 00 
c Grid layout & Zone Surveymg I SURVEY $i5,000 00 $15,000 00 
d Prep Site,MateriaIs, set office & utilities I LUMPSUM $26,000 00 $26,000 00 
e Prep Site, Site Matenals, set scales, scale house & utilities I LUMPSUM $36,050 00 $36,050 00 
f Traffic Controls - Flagmen and Signage I LUMPSUM $54,125 00 $54,125 00 
g Install Decontanunation Zone 3 LUMPSUM $4,550 00 $13,650 00 
h Utility Locates I LUMPSUM $4,550 00 $4,550 00 
I Dewatermg 2 LUMPSUM $4,500 00 $9,000 00 

Line Item 3 Subtotal $712,175 00 
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Distal Area 10 - Itemized Budget 

Line Items ' Quantities . | • Unit lUnitJPnee jSubtotal 

4 Construction and Maintenance of Access Road 
a Excavation and Embankment I LUMP SUM $54,125 00 $54 125 00 
b Borrow 1 LUMP SUM $23,750 00 $23,750 00 
c Base Course for Haul Road (initial and maintenance) 2500 TONS $35 00 $87,500 00 
d Erosion Control & Maintenance I LUMP SUM $16,540 00 $16,540 00 
e Damage Repair to Roads listed in Transportation Plan I LUMP SUM $25,000 00 $25,000 00 
f Roadway Construction Control & Maintenance 

Line Item 4 Subtotal 
I LUMP SUM $43,270 00 $43,270 00 

$250,185 00 
S Removal, Transportation, and Disposal of Unmarketable Source Material 

a Water Truck and Water for Dust Control 95 DAYS $1,436 50 $136,467 50 
b Removal and Transportation of Source Material to Repository 246592 TONS $10 00 $2,465,920 00 
c 20 cy Roll Off Containers, Waste Material X2 14 DAYS $650 00 $9,100 00 

- d Survey and layout during remediation 
Line Item 5 Subtotal 

20 DAYS $1,105 00 $22,100 00 
$2,633,587 50 

6 Removal, Transportation, and Disposal of Marketable Source Material 

a 
Removal and Transportation of Marketable Source Material to 
purchaser 

Line Item 6 Subtotal 

0 TONS $11 00 
$0 00 
$0 00 

7 Filling and Capping of Mine Shafts and Cased Borings 
a Mine Shaft Filling, Adjustable per Site Conditions ea 8 EACH $5,000 00 $40,000 00 

• b Subsidence Features, Filling per Site Conditions ea 4 EACH $5,000 00 $20,000 00 
< c Cased BoringsAi'ent Shafts 

Line Item 7 Subtotal 
17 EACH $2,500 00 $42,500 00 

$102,500 00 
8 Water Management 

a Silt Curtain 5000 LF $6 00 $30,000 00 
b Hay Bales ^ 50 BALES $10 00 $500 00 
c Rock Check Rip-Rap 100 TONS $50 00 $5,000 00 
d Initial Installation and management of SWPPP I LUMP SUM $12,500 00 $12,500 00 
e Maintenance of Erosion Control 

Line Item 8 Subtotal 
1 LUMP SUM $12,500 00 $12,500 00 

$60,500 00 
. 9 Sampling and Analyses 

a TZ Soils Field Sampling, Compositing, Sieving 13 EVENT $900 00 $11,700 00 
b Analytical (10 day TAT) 210 SAMPLES $75 00 $15,750 00 

- c Level IV Data Package 
Line Item 9 Subtotal 

3 REPORT $1,000 00 $3,000 00 
$30,450 00 

10 Site Restoration 
a Topographic Survey of Grids by BIA Certified Surveyor 93 GRIDS $1,105 00 $102,765 00 
b Agricultural Lime (10 tons/acre) 930 TONS $25 00 $23,250 00 
c Chicken Litter (5 tons/acre, excludes buffer zone) 465 TONS $125 00 $58,125 00 
d Mushroom Compost (20 tons/acre, 25 tons/acre in buffer zone) I860 TONS $70 00 $130,200 00 
e Seeding and Mulching 93 ACRES $1,300 00 $120,900 00 

- f Operation & Maintenance 
Line Item 10 Subtotal 

12 MONTH $4,000 00 $48,000 00 
$435,240 00 

11 Decon & Demobilization 
a Decon & Demobilize Scales I LUMP SUM $22,100 00 $22,100 00 
b Decon & Demobilize Heavy Equipment 1 LUMP SUM $109,850 00 $109,850 00 
c Decon & Demobilize Office I LUMP SUM $7,800 00 $7,800 00 
d Decon & Demobilize Water Equipment I LUMP SUM " $4,550 00 $4,550 00 
e Decon & Demobilize Roll Off Boxes 

Line Item 11 Subtotal 
1 LUMP SUM $4,550 00 $4,550 00 

$148,850 00 
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Distal Area 10 - Itemized Budget 

Line Items Quantities | Unit lUnIt Price ji Subtotal 
12 Repository 

a Dozer 7 MOHTH $28,145 00 $197,015 00 
b Roller/Sheep's Foot 7 MONTH $15,500 00 $108,500 00 
c Water Truck and Water for Dust Control (Shared with Site) 95 DAYS $0 00 $0 00 
d Laborers for T ickets and Decon 7 MONTHS $5,412 50 $37,887 50 
e Blade and Mamtenance (Shared with Site) 7 MONTHS $0 00 $0 00 
f SWPPP Maintenance 7 MONTHS $1,500 00 $10,500 00 

Line Item 12 Subtotal $353,902 50 
13 Pre-Operational FoUow-Up Construction 

Maintenance of Capped Mme Shaft Until Final Acceptance of 

- a Remedial Action 8 LUMPSUM $11,000 00 $88,000 00 

b Repair of Erosion Controls Until Final Acceptance of Remedial Action 1 LUMPSUM $12,000 00 $12,000 00 
c Maintenance of Vegetation 28 ACRE $1,300 00 $36,400 00 

Line Item 13 Subtotal $136,400 00 
14 Health and Safety Incentive 

a 'Health and Safety Incentive (1% of Budget) 1% BUDGET $5,059,505 00 $50,595 05 
Line Item 14 Subtotal $50,595 05 

• 
PROJECTSUBTOTAL $5,059,505 00 

Health and Safety 1% Incentive $50,595 05 
TOTAL PROJECT COSTS $5,110,100 05 
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Distal Area 12 - Itemized Budget 

1 . . Line Items Quantities | Unit lUnit Price 1 Subtotal 
1 Preparation of Site-Specinc Plans, Pre-construction Submittals, and Project Engineering Support 

a Site-Specific Work Plan 1 PLAN $2,500 00 $2,500 00 

b Field Sampling and Analysis Plan 1 PLAN $2,500 00 $2,500 00 

c Quality Assurance Project Plan 1 PLAN $1,500 00 $1,500 00 

d Site Management Plan 1 PLAN $1,500 00 $1,500 00 

e Storm Water Pollution Prevention Plan 1 PLAN $4,000 00 $4,000 00 

f Construction Quality Assurance Plan 1 PLAN $1,500 00 $1,500 00 

g Transportation Plan 1 PLAN $2,500 00 $2,500 00 

h Disposition Plan 1 PLAN $1,500 00 $1,500 00 

1 Mine Shaft Closure Plan 1 PLAN $500 00 $500 00 

J Closed Boring Abandonment Procedures 1 PLAN $500 00 $500 00 

k Waste Management Plan 1 PLAN ' $500 00 $500 00 

1 Spill Response Plan 1 PLAN $500 00 $500 00 

m Project Specifications 1 PLAN $1,500 00 $1,500 00 

n Health and Safety Plan 1 PLAN $1,500 00 $1,500 00 

0 Oklahoma Surveyor to Shoot Boundaries & Mark Work Areas 1 PLAN $24,000 00 $24,000 00 

P Develop Community Relation Plan 1 PLAN $1,500 00 $1,500 00 

P Develop Remedial Action Report 

Line Item 1 Subtotal 
1 REPORT $5,300 00 $5,30000 

$53,300 00 
2 Site Mobilization 

a Office Trailer w/ Utilities 75 MONTHS $2,145 00 $16,087 50 

b Portable Toilets x 5 75 MONTHS $520 00 $3,900 00 

c Portable Truck Scales 75 MONTHS $3,900 00 $29,250 00 

d Portable Truck Scales, Building w/ Utilities 75 MONTHS $1,980 00 $14,850 00 

e Safety/Zone Fencing, Signage & Barricades 1 LUMP SUM $6,240 00 $6,240 00 

f Lighted Traffic Boards x 6 75 MONTHS $7,200 00 $54,000 00 

g 330 Excavator (90K lb) 1 DELIVERY $3,250 00 $3,250 00 

h 318 Excavator (50K lb) 1 DELIVERY $2,800 00 $2,800 00 

1 D6 Dozer (50K lb) 1 DELIVERY $2,800 00 $2,800 00 

J D6T LGP Dozer 1 DELIVERY $3,yO 00 $3,250 00 

k D8 Dozer (85K lb) 1 DELIVERY $3,250 00 $3,250 00 

1 953 Track Front End Loader 1 DELIVERY $2,800 00 $2,800 00 

m Off-Road Haulers 1 DELIVERY $3,000 00 $3,000 00 

n Backhoe w/Forks attachment 1 DELIVERY $1,560 00 $1,560 00 

0 770 John Deere Road Grader 

Line Item 2 Subtotal 

1 DELIVERY $3,250 00 $3,250 00 

$150,287 50 
3 Site Preparation 

a Remove / Re-Install (Barbed wire) 4800 LF $6 50 $31,200 00 

b Clearing &. Grubbing 27 ACRE $11,050 00 $298,350 00 
c Grid layout & Zone Surveying 1 SURVEY $15,000 00 $15,000 00 

d Prep Site,Materials, set office & utilities 1 LUMP SUM $26,000 00 $26,000 00 

e Prep Site, Site Materials, set scales, scale house & utilities I LUMP SUM $36,050 00 $36,050 00 

f Traffic Controls - Flagmen and Signage 1 LUMP SUM $54,125 00 $54,125 00 

' g Install Decontamination Zone 3 LUMP SUM $4,550 00 $13,650 00 

h Utility Locates 1 LUMP SUM $4,550 00 $4,550 00 

1 Dewatering 2 LUMP SUM $4,500 00 $9,000 00 

Line Item 3 Subtotal $487,925 00 
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Distal Area 12 - Itemized Budget 

Lme Items Quantities | Unit lUnltPnce | Subtotal 
4 Construction and Maintenance of Access Road , 

a Excavation and Embankment 1 LUMPSUM $54,125 00 $54,125 00 
b Bonow 1 LUMPSUM $23,750 00 $23,750 00 
c Base Course for Haul Road (initial and maintenance) 2500 TONS $35 00 $87,500 00 
d Erosion Control & Maintenance 1 LUMPSUM $16,540 00 $16,540 00 
e Damage Repair to Roads listed in Tramsportation Plan 1 LUMPSUM $25,000 00 $25,00000 
f Roadway Construction Control & Maintenance 

Line Item 4 Subtotal 
1 • LUMPSUM $43,270 00 $43,270 00 

$250,185 00 
5 Removal, Transportation, and Disposal of Unmarketable Source Material 

a. Water Thick and Water for Dust Control 102 DAYS $1,436 50 $146,523 00 
b Removal and Transportation of Source Matenal to Repository 254762 TONS $10 00 $2,547,620 00 
c 20 cy Roll Off Containers, Waste Matenal X2 14 DAYS $650 00 $9,100 00 
d Survey and layout dunng remediaPon 

Line Item 5 Subtotal 
20 DAYS $1,105 00 $22,100 00 

$2,725,343 00 
6 Removal, Transportation, and Disposal of Marketable Source Material 

a. Removal & Transportation of Marketable Source Matenal to purchaser 

Line Item 6 Subtotal 

0 TONS $1100 $0 00 

$0 00 
7 Fllhng and Capping of Mine Shafts and Cased Borings 

a Mme Shaft Filling, Adjustable per Site Conditions ea. 8 EACH $5,000 00 $40,000 00 
b Subsidence Features, Fillmg per Site Conditions ea. 4 EACH $5,000 00 $20,00000 
c Cased BonngsAfent Shafts 

Line Item 7 Subtotal 
• 13 EACH $2,500 00 $32,500 00 

$92,500 00 
8 Water Management 

a. Silt Curtain 5000 IJ $6 00 $30,000 00 
b Hay Bales 50 BALES $10 00 $500 00 
c Rock Check Rip-Rap 100 TONS $50 00 $5,000 00 
d Initial Installation and management of SWPPP 1 LUMPSUM $12,500 00 $12,500 00 

- e Maintenance of Erosion Control 
Line Item 8 Subtotal 

1 LUMPSUM $12,50000 $12,500 00 
$60,500 00 

9 Sampling and Analyses 
a TZ Soils Field Samplmg, Compositmg, Sievuig 9 EVENT $900 00 $8,100 00 
b Analytical (10 day TAT) 160 SAMPLES $75 00 $12,000 00 
c Level IV Data Package 

Line Item 9 Subtotal 
2 REPORT $1,000 00 $2,000 00 

$22,100 00 
10 Site Restoration 

a ' Topographic Survey of Gnds by BIA Certified Surveyor 69 GRIDS $1,105 00 $76,245 00 
b Agncultural Lirae (10 tons/acre) 690 TONS $25 00 $17,25000 
c Chicken Litter (5 tons/acre, excludes buffer zone) 345 TONS $125 00 $43,125 00 
d Mushroom Compost (20 tons/acre, 25 tons/acre in buffer zone) 1380 TONS $70 00 $96,60000 
e Seeding and Mulching 69 ACRES $1,300 00 $89,700 00 
f Operation & Maintenance 

Line Item ID Subtotal 
12 MONTH $4,000 00 $48,00000 

$322,920 00 
11 Decon & Demobilization 

a Decon & Demobilize Scales 1 LUMPSUM $22,100 00 $22,100 00 
b Decon & Demobilize Heavy Equipment 1 LUMPSUM _ $109,850 00 $109,850 00 
c Decon & Demobilize Office 1 LUMPSUM $7,800 00 $7,800 00 
d Decon & Demobilize Water Equipment 1 LUMPSUM $4,550 00 $4,550 00 
e Decon & Demobilize Roll Off Boxes 

Line Item 11 Subtotal 
1 LUMPSUM $4,550 00 $4,550 00 

$148,850 00 
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Distal Area 12 - Itemized Budget 

Line Items Quantities | Unit |Unit Pnce jSubtotai 

12 Repository 
a Dozer 75 MONTH $28,145 00 $211,087 50 
b Excavator 75 MbNTH $23,500 00 $176,25000 
c Roller/Sheep's Foot 75 MONTH $15,500 00 $116,250 00 
d Water Truck and Water for Dust Control (Shared with Site) 102 DAYS $0 00 $000 
e Laborers for Tickets and Decon 75 MONTHS $5,412 50 $40,593 75 
f Scale House w/ Utilities 75 MONTHS $1,980 00 $14,850 00 
g Blade and Maintenance (Shared with Site) 75 MONTHS $0 00 $000 
h SWPPP Maintenance 75 MONTHS $1,500 00 $11,25000 

' Line Item 12 Snbtotai $570,281 25 
13 Pre-Operational Follow-Up CoDStruction 

Maintenance of Capped Mine Shaft Until Fmal Acceptance of Remedial 
a. Action 8 LUMP SUM $11,000 00 $88,00000 

b Repair of Erosion Controls Until Final Acceptance of Remedial A^on 1 LUMPSUM $12,000 00 $12,000 00 
c Maintenance of Vegetation 68 ACRE $1,300 00 $88,400 00 

Line Item 13 Subtotal $188,40000 
14 Health and Safety Incentive 

i 
1 a jHealth and Safety Incentive (1 % of Budget) j 1% BUDGET $5,072,591 75 $50,725 92 

Line Item 14 Subtotal $50,725 92 

PROJECT SUBTOTAL $5,072,591 75 
Health and Safety 1% Incentive $50,725 92 

TOTAL PROJECT COSTS $5,123,317 67 
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Indian Organizations 
Indirect Cost Negotiation Agreement 

f 

EIN: EIN: 73-0946495 

Organization: Date: March 29, 2016 

Quapaw Tribe of Oklahoma Report No(s).: 16-A-0617 
P.O. Box 765 
Quapaw, OK 74363-0765 

Filing Re£.: 
Last Negotiation Agreement 

dated July 1, 2015 

The indirect cost rate contained herein is for use on grants, contracts, and 
other agreements with the Federal Government to which Public Law 93-638 and 
2 CFR Part 200 apply for fiscal years beginning on or after December 26, 2014 
subject to the limitations contained in 25 CFR 900 and Section II.A. of this 
agreement. Applicable 0MB Circulars and the regulations at 2 CFR 225 will 
continue to apply to federal funds awarded prior to December 26, 2014. The 
rate was negotiated by the U.S.' Depar-tment of the Interior, Interior Business 
Center, and the subject organization in accordance with the authority 
contai.ned in applicable regulations. 

Section I: Rate 

Effective Period Applicable 
Type From To Rate* Locations To . 

Fixed Carryforward 10/01/15 09/30/16, 43.23% ' All All Programs 

*Base: Modified total direct costs: Total direct costs, less capital 
expenditures and passthrough funds. Passthrough funds are normally defined 
as payments to participants, stipends to eligible recipients, or subawards, 
all of which normally require minimal administrative effort. 

Treatment of fringe benefits: Fringe benefits applicable to direct salaries 
and wages are treated as direct costs; fringe benefits applicable to indirect 
salaries and wages are treated as indirect costs. 

Section II: General Page 1 of 3 

A. Limitations; Use of the rate(s) contained in this agreement is subject to 
any applicable statutory limitations. Acceptance of the rate(s) agreed to 
herein is predicated upon these conditions: (1) no costs other than those-
incurred by the subject organization were included in its indirect cost rate 
proposal, (2) all such costs are the legal obligations of the 
grantee/contractor, (3) similar types of costs have been accorded consistent 
treatment, and (4) the same costs that have been treated as indirect costs 
have not been claimed as direct costs (for example, supplies can be charged 
directly to a program or activity as long as these costs are not part of the 
supply costs included in the indirect cost pool for central administration), 

B. Audit: All costs (direct and indirect, federal and non-federal) are 
subject to audit. Adjustments to amounts resulting from audit of the cost 
allocation plan or indirect cost rate proposal upon which the negotiation of 
this agreement was based will be compensated for in a subsequent negotiation. 



Sectxon II: General (contj.nued) Page 2 of 3 

C. Changes- The rate(s) contained in this agreement are based on the 
organizational structure and the accounting system in effect at the time the 
proposal was submitted. Changes in organizational structure, or_ changes in 
the method of accounting for costs -that affect the amount of reimbursement 
resulting from use of the rate{s) in this agreement, require the prior 
approval of the cognizant agency. Failure to obtain such approval may result 
in subsequent audit disallowance^ 

D. Rate Type: 
1. Fixed Carryforward Rate: The fixed carryforward rate is based on an 
estimate of costs that will be incurred during the period for which the rate 
applies. When the actual costs for such period have been determined, an 
adjustment will be made to the rate for a future period, if necessary, to 
compensate for the difference between the costs used to establish the fixed 
rate and the actual costs. 

2. Provisional/Final Rate: Within six (6) months affer year end, a final 
indirect cost rate proposal must be submitted based on actual costs. 
Billings and charges to contracts and grants must be adjusted if the final 
rate varies from the provisional rate. If the final rate is greater than the 
provisional rate and there are, no funds available to cover the additional 
indirect costs, the organization may not recover all indirect costs. 
Conversely, if the final rate is less than the provisional rate, the 
organization will be required to pay back the difference to the funding agency. 

3. Predetermined Rate: A predetermined rate is an indirect cost rate 
applicable to a specified current or future period, usually the 
organization's fiscal year. The rate is based on an estimate of the costs to 
be incurred during the period. A predetermined rate is not subject to, 
adjustment. (Because of legal constraints, predetermined rates are not 
permitted for Federal contracts; they may, however, be used for grants or 
cooperative agreements.) 

4. Rate Extension: Only final and predetermined rates may be eligible for 
consideration of rate extensions. Requests for rate extensions of a current 
rate will be reviewed on a case-by-case basis. If an extension is granted, 
the non-Federal entity may not request a rate review until the extension 
period ends. In the last year of a rate extension period, the non-Federal 
entity must submit a new rate proposal for the next fiscal period. 

E. Agency Notification: Copies of this document may be provided to other 
federal offices as a means of notifying them of the agreement contained 
herein. 

F. Record Keeping: Organizations must maintain accounting records rhat 
demonstrate that each type of cost has been treated consistently either as a 
direct cost or an indirect cost. Records pertaining to the costs of program 
administration, such as salaries, travel,, and related costs, should be kept 
on an annual basis. 

G. Reimbursement Ceilings: Grantee/cgntractor program agreements providing 
for ceilings on indirect cost rates or reimbursement amounts are subject to 
the ceilings stipulated - in the contract or grant agreements. If the ceiling 
rate is higher than the negotiated rate in Section I of this agreement, the 
negotiated rate will be used to determine the maximum allowable indirect 
cost. 



Section II. General (cont; jCd, Page 3 of 3 

H. Use of Other Rates: If any federal programs are reimbursing indirect 
costs to this grantee/contractor by a measure ccber char, the approved rate(s) 
iri this agreement, the grantee/contractor should credit such costs to the 
affected prograrrs, and the approved race(s) sr.oula be usee to identify the 
ma'-timum amount of indirect cost allocable to these programs. 

I. Other: 
1. The purpose of an indirect cost rate is to facilitate the allocation and 
billing of indirect costs. Approval of the indirect cost rate does not mean 
that an organization can recover more than the actual costs of a particular 
program or activity. 

2. Programs received or initiated by the organization subsequent to the 
negotiation of this agreement are subject to the approved indirect cost 
rate(s) if the programs receive administrative support from the indirect cost 
pool. It should be noted that this could result in an adjustment to a future 
rate. 

3. Each Indian tribal government desiring reimbursement of indirect costs 
must submit its indirect cost proposal to our office within six (6) months 
after the close of the Tribe's fiscal year, unless an exception is approved. 

Section III: Acceptance 

Listed below are the signatures of acceptance for this agreement: 

By the Indian Organization: 

Quapaw Tribe of Oklahoma 
ribal Government 

-ignature 

Name (Type or Print) 

Mbal <fVAyy\iM' 
Title 

Date 
3^ ̂ -l ^ 

/s/ 

By the Cognizant Federal Government 
Agency: 

U.jS. Department of the Interior 
Interior Business Center 

/s/ 
Signature ^ 
Deborah A. Moberly 
Name 
Office Chief 
Office of Indirect Cost Services 
Title 

MAR 2 9 2m 
Date 
Negotiated by Liliya Timonichev 
Telephone (916) S66-7103 
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Cancel 
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# IVunutes 
Click Ok or close this popup to extend your session. 

integrated grant management system 

Kathy Gibson 
Log Out I Preferences I Help 

First page Previous page Next page Last page 

DashboardPre Award 
» Funding Opportunities 

• Mv Funding Opportunities 
• Create a new Competitive Funding Onportunitv 
• Create a new Non-Comuetitive Application Package 

• Mandatory Non-Comnetitive 
• Discretionary Non-Comoetitive 

° Application Processing 
• Mv Applications 
• Create a New Application 

• Application ProoessinB/ 
• AppUcatioii Details 

AwardsPost AwardCreate Reports 

Application Details Note: Fields marked with an asterisk (*) are required. 

Quapaw Tribe of Oklahoma 
EPA Mandatory Grant Programs 
Approving Region: EPA R61 Awarding Region: EPA R6 

Full Application 

Current assignee: Belentbia 
Epps 

Current delegate: David 
Bowers 

Workflow Task Workflow History 

General Information 

Applicant Name 1T426 - Quapaw Tnbe of Oklahoma 
Agency Name Environmental Protection Agency 
CFDA Number- 66.802 
CFDA Program Title: Superfimd State Political Subdivision and Indian Tnbe Site Specific Cooperative Agreements 
Opportunity ID: EPA-CEP-02 
Opportunity Title: EPA Mandatory Grant Programs 
Competition Type: Mandatory Non-Competitive Application Package 
Submitter Name: Tammy G Arnold 
GRANTS.GOV Tracking Number: GRANT12146850 

More Information 
IGMS Information 
Competition Close 
Date: 
AASbip: 
Approving Region: 
Project Officer: 
FO Phone: 
Awarding Region: 

R6 - Region 6 
EPAR6 
Kathy Gibson 
214-665-7196 
EPAR6 

Grant Coordinator: Kenneth Mcintosh 

https://igms.epa.gov/ignis/application_details.do?grantAppId=8335 4/19/2016 
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ISj^ntSpecial'' BefenthiaEppg J* ngpwww^ "'"•ftr.'ntSpcrhlie*- BefenthiaEpps ' "T' 

I ^dW5ig§8'*rteS!|S&fciidy^ 
r——6rant Number: 

Ok 
—Solicitation Information 

01F18101-0 

EPA-CEP-02 
EPA Mandatory Grant Programs 

ur session. 

Opportunity Id: 
Opportunity Title: 
Opening Date: 

GRANTI2146850 

Date Entered in 
IGMS: 04/18/2016 

Submission Information 
Submission: Application 
Grant: Non-Construction 
Date Submitted: 04/18/2016 
Time Submitted: 12.00 00 AM 
Type of Application: New 
Applicant Information 

Grants.gov 

Applicant Type: 

Applicant Name: 
Applicant DUNSii: 
Organizational Unit: 
Sub Org Unit-
EIN: 

Address: 

City: 
State: 
Zip: 
County: 
FOG Name: 
POC Phone: 
POC E-Mail: 
POC FAX#: 
Project Information 

Federal Agency: 

CFDA: 

Project Title: 

Budget Period Start: 
Budget Period End: 
Project Period Start: 
Project Period End: 
State(s) Affected By 
Project: 

1; Indian/Native American Tribal Government 
(Federally Recognized) 
Quapaw Tnbe of Oklahoma 
145310041 
Environmental 

73-0946495 
5681 South 630 Rd 
PC Box 765 
Quapaw 
OK Oklahoma 
74363 

Donna Mercer 
918-542-1853 
dmercer@quapawtnbe.com 
918-542-4694 

Grants.gov 

IGMS 

Indian Tribe 

66.802 - Superfund State, Pohtica] Subdivision, 
and Indian Tribe Site-Specific Cooperative 
Agreements 
Superfund Remedial Response Cooperative 
Agreement Elm Creek Distal Zone, Distal 10 
and 12 

05/01/2016 
04/30/2020 

1T426 - Quapaw Tnbe of Oklahoma 
145310041 
Environmental 

73-0946495 

P O. Box 765 

Quapaw 
OK 
74363 
Ottawa 
Tim Kent 
918-238-3097 
tkent@quapawtnbe com 
918-674-2414 

Environmental Protection Agency 
66.802 - Superfund State Political Subdivision 
and Indian Tnbe Site Specific Cooperative 
Agreements 

Siqierfund Remedial Response Elm Creek 
Distal Zone, Distal 10 and 12 

05/01/2016 
04/30/2020 
05/01/2016 
04/30/2020 

OK 

https;//igms.epagov/igtns/application_details.do?grantAppId=8335 4/19/2016 
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usci iimuc 

Gldseit 
Cnuai 

Cancel 
^/Counties 

Minutes 
I IGMS' 

"^jpSpected By Project: 
Click Ok or close this popup to extend your session. 

ity/Cities Affected 
By Project: 
Zip Codes Affected By 
Project: 
Project Cong Dtst . 
Affected By Project: 
Congressional Districts 

02 

Grants.gov IGMS 
ApphcantCongDist; OK 2nd 
Estimated Funding 
Federal: 
Applicant: 
State: 
Local: 
Other: ' 
Program Income: 
TOTAL: 
Is the Application subject 
to review by State 
Executive Order 12372 
Process? 
Available for Review: 
Is the Applicant 
delinquent on any Federal N: No 
Debt? 
Authorized Representative 
Authorized Rep: 
Title: 
Phone: 

02 

$10,650,852 00 

$10,650,852.00 

c. Program is not covered E.G. 12372 

Key Contacts 
Authorized Rep: 
Title: 

Address: 

City: 
State: 
Fax: 
Payee: 
Title: 

Address: 

City: 
State: 
Fax: 
Administrative 
Contact: 
Title: 

Address: 

Donna Mercer 
Tribal Administrator Phone: 
5681 South 630 Rd 
PC Box 765 
Quapaw 
OK- Oklahoma Zip: 
918-542^694 E-Mail: 
EricBohn 
Finance Director Phone: 
5681 South 630 Rd 
PO Box 765 
Quapaw 
OK: Oklahoma Zip: 
918-542-4694 E-Mail: 

Tammy Amold 

Environmental Grants Manager Phone: 
5681 South 630 Rd 
PO Box 765 

918-542-1853 

74363 
dmercer@quapawtribe.com 

918-542-1853 

74363 
ebohn@quapawtribe com 

918-238-3097 

bt^s://igms.epa.gov/igms/appUcation_detaiIs.do?grantAppId=8335 4/19/2016 
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OK: Oklahoma 74363 

Project Manager: 
or dose this*eiteod yoWSST"®"' 

Address: 

City: 
State: 
Fax: 

Tim Kent 
Environmental Program Duector Phone: 
5681 South 630 Rd 
PO Box 765 
Quapaw 
OK: Oklahoma Zip: 
918-674-2414 E-Mail: 

918-238-3097 

74363 
tkent@quapawtnbe.com 

Application Attachments 
Grants.gov 
Application: 
Attachments: 

GRANT12146850 

BudgetNarrativeAttachments-Attachmeirts-1234-Distal 10andl2 Budget Narrative 2016-1 ndf 
ProiectNaiTativeAttachments-Attachments-1236-Distal 10andl2 Remedial Response Workolan 
2016.1 Ddf 
BudgetNarrativeAttachments-Attachments-1235-10 1 15 to 9 30 16 Aonroved IDC odf 
Form SF424A-V10 ndf 
Form SF424 2 1-V2 1 odf 
Form SF424B-V1.1 odf 
Form EPA KevContacts-Vl 1 ndf 
FormProiect-Vl l.pdf 
Form GG LobbvmgForm-Vl l.ndf 
Form Budget-Vl 1 odf 
FormEPA4700 4 2 1-V2 l.pdf 

SF-424A Budget Information 
Section A - Budget Summary 

Catalog of Federal """"Kgated New or Revised Budget 
Grant Program Function or ^ 

Activity 
(a) Assistance Number Federal Non-Federal 

0>) ^ (c) (d) 

1. ELM CREEK DISTAL 
ZONE, DISTAL 10 & 12 
2. 
3. 
4 
5 TOTALS 
Section B - Budget Categones 

66 802 

66.802 
66 802 
66.802 

Federal 
(a) 

$10,650,852.00 

Non-
Federal 

(0 

Total 
(g) 

$10,650,852.00 

$10,650,852.00 

$10,650,852.00 

Grant Program, Function or Activity 

6. Object Class 
Categories 

(1) 
ELM CREEK 

DISTAL ZONE, 
DISTAL 10 & 12 

(2) (3) (4) 
Total 
(5) 

a. Personnel $216,334 00 
b. Fringe Benefits $55,699 00 
c. Travel 
d. Equipment 
e Supplies 
f. Contractual 
g. Construction 
h. Other 

$7,600.00 
$10,233,418.00 

$11,810.00 

$216,334.00 
$55,699.00 

$7,600.00 
$10,233,418.00 

$11,810 00 

https://igms.epa.gov/igms/application_details do?grantAppId=8335 4/19/2016 
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uauic^ 

eutaoit Cancel 

Ok 
6. Object Class 

Categories 

"Grant PrqaiT^aafltiBBg""'Activity 
Clic|( Ok or close this popup to extend your session. 

ELM CREEK ... 
DISTAL ZONE, 
DISTAL 10 & 12 

Total 
(5) 

$10,524,861.00 i. Total Direct 
Charges 

(sum of 6a - 6h) 
j. Inchrect 

Charges 
k. TOTALS 
(sum of 6i - 6j) 

7. Program Income 
SectionC - Non-Federal Resources 

$125,991 00 

$10,650,852 00 

$10,524,861 00 

$125,991.00 

$10,650,852 00 

(a) Grant Program (b) Applicant (c) State (d) Other Sources (e) TOTALS 
8. ELM CREEK DISTAL ZONE, DISTAL 10 & 12 
9. 
10. 
11 
12. TOTAL 

(sum of lines 8 -11) 
Section D - Forecasted Cash Needs 
'• .-r 

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total for 1st Year 
13. Federal 
14. Non-Federal 
15. TOTAL 

(sum of lines 13 & 14) 
Section E - Budget Estimates of Federal Funds Needed for Balance of the Project 

(a) Grant Program 
Future Funding Periods (Years) 

ss,-.v 
(b) First (c) Second (d) Third (e) Fourth 

16. ELM CREEK DISTAL ZONE, DISTAL 10 & 12 
17. 
18. 
19. 
20. TOTALS 

(sum of lines 16 & 19) 
Section F - Other Budget Information 
Direct Chaiges. Indirect Charges; 
Remarks' 

Additional Readers 

Additional Readers to Receive Email Notifications: 

Name Email Phone Date Added 
BelenthiaEpps Epps.Belenthia@epa.gov 214-665-8390 Apr 19,2016 - 11:30:12 AM 
David Bowers Bowers.David@epa.gov 214-665-7472 Apr 19,2016-11'30:12 AM 
Kathy Gibson Gibson.Kathy@epa.gov 214-665-7196 Apr 19,2016-11:30:12 AM 

IGMS 1102 0 EPA Home I Office of Grants & Debarment I Privacy and Securitv Notice I Accessibilitv I Contact Us 

https://igms.epa.gov/igms/application_details.do?grantAppId=8335 4/19/2016 



OMB Number 2030-0020 
Expiration Date 06/30/2017 

Preaward Compliance Review Report for 
All Applicants and Recipients Requesting EPA Financial Assistance 

Note Read Instructions before completing form 

I. A. Applicant/Recipient (Name, Address, City, State, Zip Code) 

Name 

Address 

City 

State 

Quapaw Tribe of Ok1ahoma 

5681 South 630 Rd 
PO Box 765 

Quapaw 

OK: Oklahoma Zip Code 74363 

B. DUNS No. 145310041 

II. Is the applicant currently receiving EPA Assistance? Yes Q]] No 

III. List all civil rights lawsuits and administrative complaints pending against the applicant/recipient that allege discrimination based on 
race, color, national origin, sex, age, or disability. (Do not include employment complaints not covered by 40 C.F.R. Parts S and 7.) 

NONE 

IV. List all civil rights lawsuits and administrative complaints decided against the applicant/recipient within the last year that allege 
discrimination based on race, color, national origin, sex, age, or disability and enclose a copy of all decisions. Please describe all 
coi;rective actions taken. (Do not include employment complaints not covered by 40 C.F.R. Parts S and 7.) 

NONE 

V. List all civil rights compliance reviews of the applicant/recipient conducted by any agency within the last two years and enclose a copy 
of the review and any decisions, orders, or agreements based on the review. Please describe any corrective action taken. 
(40 C.F.R. § 7.80(C)(3)) 

NONE 

Vi. Is the applicant requesting EPA assistance for new construction? If no, proceed to VII; if yes, ansvrar (a) and/or (b) below. 
• Yes 1^ No 

a If the grant Is for new construction, will all new fecllltles or alterations to existing facilities be designed and constructed to be readily 
accessible to and usable by persons with disabilities? If yes, procped to VII; If no, proceed to Vl(b). 

|~1 Yes Q No 
b. If the grant Is for new construction and the new facilities or alterations to existing fecllltfes will not be readily accessible to and usable 

by persons wrtth disabilities, explain how a regulatory exception (40 C.F.Ijl. 7.70) applies. 

VII. Does the applicant/recipient provide Initial and continuing notice that it does not discriminate on the basis 
of race, color, national origin, sex, age, or disability In Its program or activities? (40 C.F.R 5.140 and 7.95) 

a. Do the methods of notice accommodate those with Impaired vision or hearing? 

b. Is the notice posted In a prominent place In the applicant's offices or facilities or, for education programs 
and activities. In appropriate periodicals and other written communications? 

c. Does the notice Identify a designated civil rights coordinator? 

VIM. Does the applicant/recipient maintain demographic data on the race, color, national origin, sex, age, or 
handicap of the population it serves? (40 C.F.R. 7.85(a)) 

( 

IX. Does the applicant/recipient have a policy/procedure for providing access to services for persons with 
limited English proficiency? (40 C.F.R. Part 7, E.0.13166) , 

Tracking Number GRANT12146850 Funding Opportunity Number EPA-CEP-02 Received Date.Apr 18,2016 03 17 05 PM EDT 

K Yes • No 

13 Yes • No 

13 Yes • NO. 

• Yes 13 No 

• Yes 13 No 

• Yes 13 No 



X. If the applicant Is an education program or activity, or has 15 or more employees, has it designated an employee to coordinate its 
compliance with 40 C.F.R. Parts 5 and 7? Provide the name, title, position, mailing address, ewnall address, fax number, and telephone 
number of the designated coordinator. 

XI. If the applicant Is an education program or activity, or has 15 or more employees, has It adopted grievance procedures that assure the 
prompt and fair resolution of complaints that allege a violation of 40 C.F.R. Parts 5 and 7? Provide a legal citation or Internet Address 
for, or a copy of, the procedures. 

Tracking Number GRANT12146850 Fundmg Opportunity Number EPA-CEP-02 Received Date Apr 18, 2016 03 17 OS PM EDT 



CERTIFICATION REGARDING LOBBYING 

Certification for Contracts, Grants, Loans, and Cooperative Agreements 

The undersigned certifies, to the best of his or her knowledge and belief, that 

(1) No Federal appropnated funds have been paid or will be paid, by or on behalf of the undersigned, to any 
person for influencing or attempting to influence an officer or employee of an agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with 
the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entenng into of any cooperative agreement, and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or cooperative agreement 

(2) If any funds other than Federal appropnated fiinds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Cpngress, or an employee of a Member of Congress in connection with this Federal 
contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure of Lobbying Activities," in accordance with its instructions 

(3) The undersigned shall require that the language of this certification be Included In the award documents 
for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and 
cooperative agreements) and that all subrecipients shall certify and disclose accordingly This certification 
IS a matenal representation of fact upon which reliance was placed when this transaction was made or 
entered Into Submission of this certification is a prerequisite for making or entering into this transaction 
imposed by section 1352, title 31, U 8 Code Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure 

Statement for Loan Guarantees and Loan Insurance 

The undersigned states, to the best of his or her knowledge and belief, that 

If any funds have been paid or will be paid to any person for influencing or attempting to influence an officer 
or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress In connection with this commitment providing for the United States to insure or 
guarantee a loan, the undersigned shall complete and submit Standard Form-LLL, "Disclosure of Lobbying 
Acthnbes," In accordance with Its Instructions. Submission of this statement is a prerequisite for making or 
entenng into this transaction imposed by secfaon 1352, title 31, U S Code Any person who fails to file the 
required statement shall be subject to a cml penalty of not less than $10,000 and not more than $100,000 
for each such failure . ' 

• APPLICANTS ORGANIZATION 

Quapaw Tribe of Oklahoma 

' PRINTED NAME AND TITLE OF AUTHORIZED REPRESENTATIVE 

Prefix ' First Name Tammy 

* Last Name remold 

Middle Name. 

Suffix 

* Title Environmental Grants Manager 

' SIGNATURE Tammy Arnold "DATE 04/18/2016 

Tracking Number GRANT12146850 Fundmg Opportunity Number.EPA-CEP-02 Received DateJtpr 18.2016 03 17.05 PM EOT 



* See Instructions 

instnJcUons for EPA FORM 4700-4 (Rev 06/2014) 

General Recipients of Federal financial assistance from ttie U 8 Environmental Protection Agency must comply with the following statutes and 
regulations 
Title VI of the Civil Rights Acts of 1964 provides that no person in the United States shall, on the grounds of race, color, or national ongln, be 
excluded from participation in, be denied the benefits of, or be subjected to discnmination under any program or activity receiving Federal financial 
assistance The Act goes on to explain that the statute shall not be construed to authonze action with respect to any employment practice of any 
employer, employment agency, or labor organization (except where the pnmary objective of the Federal financial assistance is to provide 
employment) Section 13 of the 1972 Amendments to the Federal Water Pollution Control Act provides that no person in the United States shall on 
the ground of sex, be excluded from participation in, be denied the benefits of, or be subjected to discnmination under the Federal Water Pollution 
Control Act, as amended Employment discnmination on the basis of sex is prohibited in all such programs or activities Section 504 of the 
Rehabilitation Act of 1973 provides that no otherwise qualified Individual with a disability in the United States shall solely by reason of disability be 
excluded from participation in, be denied the benefits of, or be subjected to discnmination under any program or activity receiving Federal financial 
assistance Employment discnmination on the basis of disability is prohibited in all such programs or activities The Age Discrimination Act of 1975 
provides that no person on the basis of age shall be excluded from participation under any program or activity receiving Federal financial assistance 
Employment discnmination is not covered Age discnmination in employment is prohibited by the Age Discrimination in Employment Act administered 
by the Equal Employmenf Opportunity Commission Title IX of the Education Amendments of 1972 provides that no person in the United States on 
the basis of sex shali be excluded from participation in, be denied the benefits of, or be subjected to discnminabon under any education 
program or actvity receiving Federal financial assistance Employment discnminabon on the basis of sex is prohibited in all such educabon programs 
or activibes Note- an educabon program or activity is not limited to only those conducted by a formal insbtution 40 0 F R Part 5 implements TiUe IX 
of the Educabon Amendments of 1972 40 0 F R Part 7 implements Title VI of the Civil Rights Act of 1964, Section 13 of the 1972 Amendments to 
the Federal Water Pollution Control Act, and Secbon 504 of The Rehabilitation Act of 1973 The Executive Order 13166 (E O 13166) entitled, 
"Improving Access to Services for Persons with Umited,English Proficiency" requires Federal agencies work to ensure that recipients of Federal 
financial assistance provide meaningful access to their LEP applicants and beneficianes 

Items "/\pplicant° means any enbty that files an application or unsolicited proposal or otherwise requests EPA assistance 40 C F R §§ 5 105, 7 25. 
"Recipient" means any entity, other than applicant, which will actually receive EPA assistance 40 C F R §§ 5 105,7 25. "Civil nghts lawsuits and 
administrative complaints" means any lawsuit or administrative complaint alleging discnmination on the basis of race, color, national ongin, sex, age, 
or disability pending or decided against the applicant and/or entity which actually benefits from the grant, but excluding employment complaints not 
covered by 40 C F R Parts 5 and 7 For example. If a city Is the named applicant but the grant will actually benefit the Department of Sewage, civil 
nghts lawsuits involvipg both the city and the Department of Sewage should be listed "Cml nghts compliance review" means any review assessing 
the applicant's and/or recipient's compliance with laws prohibiting discnminabon on the basis of race, color, national ongin, sex, age, or disability 
Submit this form with the onginal and required copies of applications, requests tor extensions, requests for increase of funds, etc Updates of 
informabon are all that are required after the initial application submission If any item is not relevant to the project for which assistance Is requested, 
write "NA° for "Not Applicable" In the event applicant is uncertain about how to answer any questions, EPA program officials should be contacted for 
clanfication * Note Signature appears m the Approval Section of the EPA Comprehensive Administrative Review For Grants/Cooperative 
Agreements & Continuation/Supplemental Awards form 

Trackug Niunber GRANn2146g50 Fimdug Opportunity Number EPA-CEP-02 Received DateiApr 18,2016 03 17 05 PM EOT 



EPA KEY CONTACTS FORM 
OMB Number 2030-0020 

Expiration Date 06/30/2017 

Authorized Representative: Onginal awards arid amendments will be sent to this individual for review and acceptance, unless 
othenNise indicated. 

Name: Prefix: First Name: Donna 

Last Name: Mercer 

lillfil Tribal Administrator 

Compiete Address: 
Streetl: 

StreetZ: 

City: 

,5681 South 630 Rd 

PO Box 765 

Quapaw 

Zip / Postal Code: 

Phone Number 

74363 

918-542-1853 

E-mail Address: |dmercer@quapawtribe.com 

Middle Name: 

Suffix: 

State: 

Country: 

OK: Oklahoma 

DBA: UNITED STATES 

918-542-4694 

Payee: Individual authorized to accept payments 

Complete Address: 

streetl: 

Street2: 

City: 

Zip/Postal Code: 

Phone Numher; 

5681 South 630 Rd 

PO BOX 765 

Quapaw 

74363 

918-542-1853 

ebohngquapawtribe.com 

State: 

Country: 

OK: Oklahoma 

DSA: DNITED STATES 

Fax Number. 918-542-4694 

Administrative Contact: Individual from Sponsored Programs Office to contact concerning administrative matters (i e., indirect cost 
rate computation, rebudgeting requests etc) 

Name; prefix; First Name: Tammy 

Last Name: Arnold 

mm Environmental Grants Manager 

Complete Address: 
Streetl: 

StreetZ: 

City: 

5681 South 630 Rd 

PO Box 765 

Quapaw 

Zip / Postal Code: 

E-mail Address; 

EPA Pom 5700-54 (Rev 402) 

74363 

918-238-3097 

tamoldSquapawtribe. com 

Middle Name: 

Suffix: 

Stats: 

Country: 

OK; Oklahoma 

OSA: ONITED STATES 

918-674-2414 

Tracking Number GRANT12146850 Fundmg Opportunity Number EPA-CEP-02 Received Date.Apr 18.2016 03.17 05 PM EOT 



EPA KEY CONTACTS FORWI 
Project Manager: Individual responsible for the technical completion of the proposed work 

Name: Prefix: First Name; Tim 

Last Name: Kent 

Title: Environmental Program Director 

Middle Name: 

SufTix: 

Streetl: 

Street2: 

City: 

5681 South 630 Rd 

PO Box 765 

Quapaw 

Zip / Postal Code: 74363 

918-238-3097 

State: 

Country: 
OK: Oklahoma 

DSA UNITED STATES 

Fax NMmber; 918-674-2414 

tkentQquapawtribe com 

EPA Form 5700-54 (Rev 4^)2) 

Tracking Number GRANT12146850 Fundmg Opportunity Number EPA-CEP-02 Received Datejipr 18,2016 03 17 05 PM EOT 



OMB Number 4040-0007 
Expiration Date 01/31/2019 

ASSURANCES - NON-CONSTRUCTION PROGRAMS 

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing 
instructions, searching existing data sources, gathenng and maintaining the data needed, and completing and reviewing the collection of 
information Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burderf, to the Office of Management and Budget, Paperwork Reduction Project (0348-0040), Washington, DC 20503 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. SEND 
IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY. 

NOTE: Certain of these assurances may not be applicable to your project or program If you have questions, please contact the 
awarding agency Further, certain Federal awarding agencies may require applicants to certify to additional assurances 
If such IS the case, you will be notified 

As the duly authorized representative of the applicant, I certify that the applicant 

1 Has the legal authonty to apply for Federal assistance 
and the institutional, managerial and financial capability 
(including funds sufficient to pay the non-Federal share 
of project cost) to ensure proper planning, management 
and completion of the project descnbed in this 
application 

2 Will give the awarding agency, the Comptroller General 
of the United States and, if appropnate, the State, 
through any authonzed representative, access to and 
the right to examine all records, books, papers, or 
documents related to the award, and will establish a 
proper accounting system in accordance with generally 
accepted accounting standards or agency directives 

3 Will establish safeguards to prohibit employees from 
using their positions for a purpose that constitutes or 
presents the appearance of personal or organizational 
conflict of interest, or personal gain 

4 Will initiate and complete the work within the applicable 
time frame after receipt of approval of the awarding 
agency 

Will comply with the Intergovernmental Personnel Act of 
1970 (42 U S C §§4728-4763) relating to prescribed 
standards for ment systems for programs funded under 
one of the 19 statutes or regulations specified in 
Appendix A of OPM's Standards for a Ment System of 
Personnel Administration (5 C F.R 900, Subpart F) 

Will comply with all Federal statutes relating to 
nondiscrimination These include but are not limited to 
(a) Title VI of the Civil Rights Act of 1964 (P L. 88-352) 
which prohibits discnmination on the basis of race, color 
or national ongin, (b) Title IX of the Education 
/Amendments of 1972, as amended (20 U S.C.§§1681-
1683, and 1685-1686), which prohibits discrimination on 
the basis of sex, (c) Section 504 of the Rehabilitation 

Act of 1973, as amended (29 U S 0 §794), which 
prohibits discrimination on the, basis of handicaps, (d) 
the Age Discnmination Act of 1975, as amended (42 U 
S C §§6101-6107), which prohibits discriminabon on 
the basis of age; (e) the Drug Abuse Office and 
Treatment Act of 1972 (P L 92-255), as amended, 
relating to nondiscnmination on the basis of drug 
abuse, (f) the Comprehensive Alcohol /Abuse and 
Alcoholism Prevention, Treatment and Rehabilitation 
Actof 1970 (P.L 91-616), as amended, relating to 
nondiscrimination on the basis of alcohol abuse or 
alcoholism, (g) §§523 and 527 of the Public Health 
Service Act of 1912 (42 U S C §§290 dd-3 and 290 
ee- 3), as amended, relating to confidentiality of alcohol 
and drug abuse patient records, (h) Title Vlii of the Civil 
Rights Act of 1968 (42 U S C §§3601 et seq ), as 
amended, relating to nondiscnmination in the sale, 
rental or financing of housing, (i) any other 
nondiscnmination provisions in the specific statute(s) 
under which application for Federal assistance is being 
made, and, (]) the requirements of any other 
nondiscrimination statute(s) which may apply to the 
application 

7 Will comply, or has already complied, with the 
requirements of Titles II and III of the Uniform 
Relocation Assistance and Real Property Acquisition 
Policies Act of 1970 (P L 91-646) which provide for 
fair and equitable treatment of persons displaced or 
whose property is acquired as a result of Federal or 
federally-assisted programs These requirements 
apply to all interests in real property acquired for 
project purposes regardless of Federal participaton in 
purchases 

8. Will comply, as applicable, with provisions of the 
Hatch Act (5 U S.C §§1501-1508 and 7324-7328) 
which limit the political activities of employees whose 
principal employment activities are funded in whole 
or in part with Federal funds 
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9 Will comply, as applicable, with the provisions of the Davis- -j 3, 
Bacon Act (40 U S C §§276a to 276a-7), the Copeland Act 
(40USC §276cand18USC §874), and the Contract 
Work Hours and Safety Standards Act (40 U S 0. §§327-
333), regarding labor standards for federally-assisted 
construction subagreements 

10 vyill comply, if applicable, with flood insurance purchase 
requirements of Section 102(a) of the Flood Disaster 
Protection Act of 1973 (P L 93-234) which requires 
recipients in a special flood hazard area to participate in the 
program and to purchase flood insurance if the total cost of 
insurable construction and acquisition is $10,000 or more 

11 Will comply with environmental standards which may be 
prescribed pursuant to the following (a) institution of 
environmental quality control measures under the National 
Environmental Policy Act of 1969 (P L 91-190) and 
Executive Order (EG) 11514, (b) notification of violating 
facilities pursuant to EG 11738, (c) protection of wetlands 
pursuant to EG 11990, (d) evaluation of flood hazards in 
floodplains in accordance with EG 11988, (e) assurance of 
project consistency with the approved State management 
program developed under the Coastal Zone Management 
Act of 1972 (16 U S C §§1451 et seq), (f) conformity of 
Federal actions to State (Clean Air) Implementation Plans 
under Section 176(c) of the Clean Air Act of 1955, as 
amended (42 U S C §§7401 et seq ), (g) protection of ^3 
underground sources of dnnking water under the Safe 
Dnnking Water Act of 1974, as amended (P.L 93-523), 
and, (h) protection of endangered species under the 
Endangered Species Act of 1973, as amended (P.L 93- 19 
205) 

12 Will comply with the Wild and Scenic Rivers Act of 
1968 (16 U.S.C §§1271 et seq) related to protecting 
components or potenbal components of the national 
\wild and scenic nvers system 
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Will assist the awarding agency in assuring compliance 
with Section 106 of the National Historic Presentation 
Act of 1966, as amended (16 U S C §470), EG 11593 
(identification and protection of histonc properties), and 
the Archaeological and Historic Preservation Act of 
1974 (16 U S 0 §§469a-1 et seq ) 

Will comply with P L 93-348 regarding the protection of 
human subjects involved in research, development, and 
related activities supported by this award of assistance 

Will comply with the Laboratory Animal Welfare Act of 
1966 (P L 89-544, as amended, 7 U S 0 §§2131 et 
seq) pertaining to the care, handling, and treatment of 
warm blooded animals held for research, teaching, or 
other activities supported by this award of assistance 

t 

Will comply with the Lead-Based Paint Poisoning 
Prevenbon Act (42 U S 0 §§4801 et seq ) which 
prohibits the use of lead-based paint' in construction or 
rehabilitation of residence structures 

Will cause to be performed the required financial and 
compliance audits in accordance with the Single Audit 
Act Amendments of 1996 and GMB Circular No A-133, 
"Audits of States, Local Govemments, and Non-Profit 
Grganizations" 

Will comply with all applicable requirements of all other 
Federal laws, executive orders, regulations, and policies 
governing this program 

Will comply with the requirements of Section 106(g) of 
the Trafficking Victims Protecbon Act (TVPA) of 2000, as 
amended (22 U.S 0 7104) which prohibits grant award 
recipients or a sub-recipient from (1) Engaging in severe 
forms of trafficking in persons dunng the penod of time 
that the award is in effect (2) Procunng a commercial 
sex act dunng the period of bme that the award is in 
effect or (3) Using forced labor in the performance of the 
award or subawards under the award 

SIGNATURE GF AUTHGRIZED CERTIFYING GFFICIAL TITLE 

Tammy Arnold Environmental Grants Manager 

APPLICANT GRGANIZATIGN DATE SUBMITTED 

Quapaw Tribe of Oklahoma 04/18/2016 
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